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List of work items in preparation by CEN/TC 33/WG 4

Working group 4 "Building hardware"
Items | EN or working Title Directive | TG | TARGET | TARGET | TARGET | TARGET : : PROGRESS OF WORK
n° doc Regulation DATE DATE DATE DATE De?gr""e De?gr""e
00033 STAGE STAGE STAGE STAGE | sending | sending
00.60/10.99 20.60 30.99 45.99 to the to the
) . WG TC
Proposal Circulation | ENQ draft | FV draft to
Preliminary | of 1stWD | to CMC cMC Secrt | Secrt
WI/Decision
544 prEN 13126-1 |Building hardware - Hardware for - 13 | 2017-08-21 | 2020-04- | 2020-08- | 2021-09- |2021-05-|2021-06- | Draft sentto CCMC
Rev windows and door height windows - 2019-12-16 16 16 26 26 26 on 2020-07-03 for
Requirements and test methods - the CEN Enquiry.
Part 1: Requirements common to Adjusted plan
all types of hardware Submission to
Enquiry 2020-10-01
Closure of Enquiry
2020-12-24
545 prEN 13126-2 | Building hardware - Hardware for - 13 | 2017-08-21 - 2019-09- | 2021-04- |2020-12-|2021-01- | Launching of the
Rev windows and door height windows - 2019-06-28 12 07 07 07 Formal Vote ballot
Requirements and test methods — with Closing date
Part 2: Window fastener handles 2020-08-28.
546 prEN 13126-7 | Building hardware - Hardware for - 13 | 2017-08-21 - 2019-09- | 2021-04- |2020-12-|2021-01- | Launching of the
Rev windows and door height windows - 2019-06-28 12 07 07 07 Formal Vote ballot
Requirements and test methods — with Closing date
Part 7: Finger catches 2020-08-28.
557 | EN 13126-13 rev | Building hardware - Hardware for - 13 | 2018-02-24 | 2020-05- | 2020-09- | 2021-10- |2021-06-|2021-07- | Draft sentto CCMC
windows and door height windows - 2020-01-10 10 10 25 25 25 on 2020-07-03 for

Requirements and test methods —
Part 13: Sash balances

the CEN Enquiry.

Adjusted plan
Submission to
Enquiry 2020-10-01
Closure of Enquiry
2020-12-24
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Iltems

EN or working

Title

Directive

TG

TARGET

TARGET

TARGET

TARGET

PROGRESS OF WORK

n° doc Regulation DATE DATE DATE DATE De?gr"”e De?gr"”e
00033 STAGE STAGE STAGE STAGE | sending | sending
00.60/10.99 20.60 30.99 45.99 to the to the
b . . WG TC
roposal Circulation | ENQ draft | FV draft to
Preliminary | of 1st WD to CMC CcMC Secrt Secrt
WI/Decision
558 | EN 13126-14 rev | Building hardware - Hardware for - 13 | 2018-02-24 | 2020-04- | 2020-08- | 2021-09- |2021-05-|2021-06- | Draft sentto CCMC
windows and door height windows - 2019-12-16 16 16 29 29 29 on 2020-07-03 for
Requirements and test methods — e the CEN Enquiry.
Part 14: Sash fasteners .
Adjusted plan
Submission to
Enquiry 2020-10-01
Closure of Enquiry
2020-12-24
537 | prEN 15684 rev |Building hardware - Mechatronic - 4 | 2017-05-16 | 2018-10- | 2018-11- | 2020-04- - - Adjusted plan
cylinders - Requirements and test 25 27 06 Submission to FV
methods 2018-06-26 2020-07-30
Closure of FV
2020-09-24
552 EN 16867 Building hardware — Mechatronic - 4 | 2017-11-21 | 2018-03- | 2018-07- | 2019-08- - - DAV/Definitive text
door furniture — Requirements and 21 20 29 available
test methods 2020-03-25.
NSB to publish
within 6 months.
563 EN 12209 rev | Building hardware - Mechanically CPR 3 | 2018-08-20 | 2018-12- | 2019-04- | 2021-02- | 2020-10-|2020-11- | 9 month Tolerance
operated locks and locking plates - 20 20 28 28 28 Request Approved
Requirements and test methods 2020-01-15.
Adjusted plan.
561 EN 15685 rev | Building hardware — Multipoint CPR 3 | 2018-08-20 | 2018-12- | 2019-04- | 2021-02- |2020-10-|2020-11- |9 month Tolerance
locks and locking plates— 20 20 28 28 28 Request Approved
Requirements and test methods 2020-01-15.

Adjusted plan.
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Iltems

EN or working

Title

Directive

TG

TARGET

TARGET

TARGET

TARGET

PROGRESS OF WORK

ne doc Regulation DATE DATE DATE DATE De?gr"”e De?gr"”e
00033 STAGE STAGE STAGE STAGE | sending | sending
00.60/10.99 20.60 30.99 45.99 to the to the
= ; ; WG TC
roposal Circulation | ENQ draft | FV draft to
Preliminary | of 1st WD to CMC CcMC Secrt Secrt
WI/Decision
564 EN 12320 rev | Building hardware - Padlocks and - 15 | 2018-08-22 | 2020-04- | 2020-08- | 2021-09- |2021-05-|2021-06- | Draft sentto CCMC
padlock fittings - Requirements and 2019-12-16 16 16 29 29 29 on 2020-07-03 for
test methods e the CEN Enquiry.
Adjusted plan
Submission to
Enquiry 2020-10-01
Closure of Enquiry
2020-12-24
542 - Building hardware - Environmental - 1 | 2017-07-11 | 2020-07- | 2020-11- - - - Draft for
Product Declarations - Product 23 23 CEN Enquiry sent to
category rules for building TC Secretary
hardware 2020-07-16.
Title proposed in Enquiry draft:
Building hardware — Environmental
product declarations — Product
category rules complementary to
EN 15804 for building hardware
567 EN 16035 rev |Hardware performance sheet - 9 | 2018-08-22 - - - 2021-05- [ 00.60: pre-WI
(HPS) — Identification and summary 22 Deadline to ask the
of test evidence to facilitate the activation of the
inter-changeability of building PWI
hardware for application to fire
resisting and/or smoke control
doorsets and/or openable windows
578 prEN 1935 rev | Building hardware — Single-axis CPR 5 | 2018-12-04 - - - 2021-09- [ 00.60: pre-WIi
hinges — Requirements and test 04 Deadline to ask the

methods

activation of the
PWI
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Iltems

EN or working

Title

Directive

TG

TARGET

TARGET

TARGET

TARGET

PROGRESS OF WORK

ne doc Regulation DATE DATE DATE DATE De?gr"”e De?gr"”e
00033 STAGE STAGE STAGE STAGE | sending | sending
00.60/10.99 20.60 30.99 45.99 to the to the
p i ; WG TC
roposal Circulation | ENQ draft | FV draft to
Preliminary | of 1st WD to CMC CcMC Secrt Secrt
WI/Decision
579 - Building hardware — Multiaxis CPR 5 | 2018-12-04 - - - 2021-09- [ 00.60: pre-WI
hinges — Requirements and test 04 Deadline to ask the
methods activation of the
PWI
583 | EN 13126-4 rev |Building hardware — Hardware for - 13 | 2019-06-28 | 2020-05- | 2020-09- | 2021-10- |2021-06-|2021-07- | Draft sent to CCMC
windows and door height windows 10 10 25 25 25 on 2020-05-19 for
— Requirements and test methods 2020-01-10 the CEN Enquiry.
— Part 4: Espagnolettes CEN Projex
Adjusted plan
Submission to
Enquiry 2020-08-20
Closure of Enquiry
2020-11-12
585 EN 14637 Electrically controlled hold-open - 6 | 2019-12-16 2022-09- (00.60: pre-WI
systems for fire/smoke door 16 Deadline to ask the
assemblies — Requirements, test activation of the
methods, application and PWI
maintenance New PWI Approved
2019-12-10.
586 | EN 13126-3 rev |Building hardware - Hardware for - 13 | 2019-12-16 2022-09- [ 00.60: pre-WI
windows and door-height windows 16 Deadline to ask the

- Requirements and test methods -
Part 3: Handles, primarily for
Tilt&Turn, Tilt-First and Turn-Only
hardware

activation of the
PWI
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Items | EN or working Title Directive | TG | TARGET TARGET | TARGET | TARGET : : PROGRESS OF WORK
ne doc Regulation DATE DATE DATE DATE De?gr"ne De?gr"ne
00033 STAGE STAGE STAGE STAGE | sending | sending
00.60/10.99 20.60 30.99 45.99 to the to the
b ) . WG TC
roposal Circulation | ENQ draft | FV draft to
Preliminary | of 1st WD to CMC CcMC Secrt Secrt
WI/Decision
587 CEN/TS Building hardware - Technical - 4 | 2020-06-30 | 2020-12- | 2021-06- 2020-12- | 2020-12- | CEN/TC 33 N 3920
specification for master key system 30 30 09 16 — Draft Decision
data protection . D1396¢/2020:
Dispatch Approved
TS draft to
CMC
(for "Vote
on TS",
the only
vote)
588 EN 1527:2019 |Hardware for sliding doors and - 11 | 2020-06-30 | 2020-10- | 2021-02- CEN/TC 33 N 3903
folding doors 27 23 — Draft decision

/prAl

D1391¢/2020: 14 x
We support the draft
decision,

0 x We disagree,
10 x We abstain
1 comment

Draft for the CEN
Enquiry sent to TC-
Secretary
2020-05-19
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Drafts for Circulation of the first WD, CEN Enquiry, Formal Vote

For all steps, the convenors, secretaries of TG concerned will transmit the draft to the secretariat of the WG 4 under the CEN Template
comply with the CEN rules and with each Fiqure in separate file in TIF format at least in 600 dpi (or eps), in neutral language.

A decision of the CEN/TC is mandatory to skip the Formal Vote and remains in force for CEN/TC 33 before sending the draft to CCMC
for the Formal Vote. The drafts shall be transmitted, at the latest, four month before the deadline to the WG 4 Secretariat.
The WG 4 Secretary shall transmit the draft, at the latest, three months before deadline to the secretariat of the CEN/TC. (Thank you to
take into account the holiday's periods, as the summer and Christmas).

The revised drafts shall be presented to the CEN/TC accompanied by the follow up of each comment received during the CEN Enquiry.
A revised standard shall give a statement in the foreword of significant technical changes from any previous edition of the document.
For the CEN Enquiry, the drafts shall be transmitted to the WG 4 Secretariat one month and two weeks before deadline. The
WG 4 Secretary shall transmit the draft, at the latest, two weeks before deadline to the secretariat of the CEN/TC. (Thank you to take
into account the holiday's periods, as the summer and Christmas).

Please note that a Working Document, WD, shall be transmit to CCMC 4 months after the registration of a NWI (Circulation of the first
draft). The WD draft shall be sent to the WG 4 Secretariat two weeks before deadline. The WG 4 Secretary shall send the WD draft one
week before deadline to the secretariat of the CEN/TC. The WD draft is registered by CCMC, but is not circulated in CEN/TC 33.

Note also that now a PWI remains valid only three years.
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Stage codes for European Standards (EN)

00.60 Preliminary stage 00.60 Proposal of WI, PWI
10.99 Decision on WI proposal 10.99 Decision on WI Proposal, NWI/activation of PWI
00.60 + 3 years max.
20.60 Circulation of 1st working draft 20.60 Circulation of 1st WD
10.99 + 4 months max.
30.99 Dispatch draft (Enquiry, PQ/UQ), 30.99 Dispatch ENQ draft to CCMC
UAP or TC Approval draft to CMC 10.99 + 8 months; possibility to be extended of 4 months
40.20 Submission to Enquiry, parallel 45.99 Dispatch FV draft to CCMC
Enquiry, PQor UQ 30.99 + 14,5 months ; possibility to be extended of 5
months to 9 months
40.60 Closure of Enquiry, parallel Enquiry,
PQor UQ
45.99 Dispatch Formal Vote, parallel Formal
Voteto CMC
50.20 Submission to Formal Vote, UAP or
TC Approval
50.60 Closure of Formal Vote, parallel
Formal Vote, UAP or TC Approval
60.55 DOR/Ratification
60.60 DAV/Definitive text available
65.31 DOA/Announcement
65.51 DOP/Completion all national
publications
65.62 DOW/Completion withdrawal national
standards
Key : \
CPD/CPR Construction Products Directive (89/106/EEC) / Construction Products Regulation (305/2011/UE) M/101 - M/122 — M/108
MD Machinery Directive (98/37/EC — 2006/42/EC) M/079 — M/396
EMC Electromagnetic Compatibility Directive (89/336/EEC — 2004/108/EC) M/404
LV Low Voltage Directive (73/23/EEC — 2006/95/EC)
GPSD General Product Safety Directive (2001/95/EC) M/505
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Technical work

Timeframe for European Standards (EN) for CEN

:szillr:;\;e It;:(\tl CCMC Processing (and
' translation)
(60.60)
Registration of WI Circulation of Start of CEN End of CEN o )
or activation of 1st WD & Enquiry Enquiry Decision, Enquiry, Formal
PWI (10.99) (20.60) (40.20) (40.60) Vote
TC decision
|
I Yes 1,5m ‘ mg‘ths PUB —
" ) Definitive text
available, DAV
8 months? (instea:d of 12 months) 3,5m 12w (60.60)
o ® | © skip T
’ . Formal
4 months /]\
?
Vote: 8 months ? 05/2m | 8w 2m

Draft "sent" to
CCMC for CEN
Enquiry (30.99)

PUB
" @ © | 0| 0
° 1

a ("usual . Draft "sent" to CCMC for Start of End of

An extension of 9 months may be requested but in total® procedure") Formal Vote (45.99) Formal Formal
Vote Vote

O Technical work, after registration of WI or activation of the PWI. Possibility to be extended to 12 months (50.20) (50.60)

& At least 1 working draft must be circulated in the TC (Working document, WD) within 4 months of adoption/activation of the WI.

@A ccmc processing / translation / Consultant' assessment

© CEN Enquiry of 3 months (possibility by NSB to ask for one month extension and possibility for NSB to ask that 6 weeks for updating the translation be added before the Formal vote is launched)
O T1c secretary work, doc. "result of CEN Enquiry" - Approval requires 55% of the votes cast representing 65% of the population of members voting (see doc. N 3250)

If positive result without any technical comment (and for hEN a positive assessment) = e

If positive result with technical comments

A negative result imply to choice between 2" CEN Eng. Formal Vote, change of delivery, abandon > 0
A negative assessment imply the FV cannot be skipped

O T1C Decision, at least one month (1,5 months)
@ Finalization, updating of the translation ...

@ Examination of comments, updated draft, TC decision to send it to FV (a TC decision is no longer required. It can be decided by the TC Chairperson & Secretary). b

O ccmc processing / Updating of the translation previous to Formal vote is optional (Update of the German and French versions). If translation (requested in 9) is necessary 1,5 months to be added
© Formal Vote. It is no longer allowed to extend the voting period. / Consultant' assessment (Consultants assessments take place before the Enquiry and during the Formal Vote, not beforehand).

©-0

1 The modalities are not yet known
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Systems of assessment and verification of constancy of performance (AVCP) for harmonized
standards and candidate harmonized standards/draft standards under CEN/TC 33/WG 4 and covered

by Mandates M/101

Number of the

Number of the

Systems of assessment and

work item standard or draft verification of constancy of
(WI) standard performance (AVCP)
4 Building hardware — Emergency exit devices operated by a lever
00033289 EN 179:2008 handle or push pad, for use on escape routes — Requirements and test 1
methods
4 00033288 EN 1125:2008 Building hardware — Panic gX|t devices operated by a horizontal bar, for 1
use on escape routes — Requirements and test methods
4 EN 1154:1996+ Building hardware - Controlled door closing devices - Requirements
00033261 A1:2002/AC:2006 and test methods 1
4 EN 1155: 1997+ Building hardware - Electrically powered hold-open devices for swing
00033268 A1:2002/AC:2006 doors — Requirements and test methods 1
4 EN 1158: 1997+ Building hardware — Door coordinator devices — Requirements and test
00033269 A1:2002/AC:2006 methods 1
EN 1935:2002/AC:2003 | Building hardware - Single-axis hinges — Requirements and test
4 00033065 methods 1
. Building hardware — Mechanically operated locks and locking plates -
4 00033271 EN 12209:2016 Requirements and test methods 1
4 00033438 PrEN 14846 Building hardware — Locks and latches - Electromechanically operated 1
locks and striking plates - Requirements and test methods
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Building hardware - Electrically controlled exit systems for use on

00033480 EN 13637:2015 escape routes - Requirements and test methods

00033500 prEN 15685 BuHc_:hng hardware - L_ocks and latches — Multipoint locks and their
locking plates - Requirements and test methods

00033501 prEN 15887 Building hardware - Uncontrolled Door Closing Devices for single action

doors - Requirements and test methods

page 10



