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Items 
n° 

00033 

EN or working 
doc 

Title Directive 
Regulation 

TG TARGET 
DATE 

STAGE 
00.60/10.99 

Proposal 
Preliminary 
WI/Decision 

TARGET 
DATE 

STAGE 
20.60 

Circulation 
of 1st WD 

TARGET 
DATE 

STAGE 
30.99 

ENQ draft 
to CMC 

TARGET 
DATE 

STAGE 
45.99 

FV draft to 
CMC 

 
Deadline 

for 
sending 
to the 
WG  
Secrt 

 
Deadline 

for 
sending  
to the  

TC 
Secrt 

PROGRESS OF WORK 

544 FprEN 13126-1 
Rev 

Building hardware - Hardware for 
windows and door height windows - 
Requirements and test methods - 
Part 1: Requirements common to 
all types of hardware 

- 13 2017-08-21 

2019-12-16 

2020-04-
16 

2020-08-
16 

Realized: 

2020-07-
04 

2021-09-
26 

Realized: 

2021-04-
12 

2021-05-
26 

2021-06-
26 

Adjusted plan  

Approval for Formal 
Vote 2021-06-05. 

545 EN 13126-
2:2021 

Building hardware - Hardware for 
windows and door height windows - 
Requirements and test methods – 
Part 2: Window fastener handles 

- 13 2017-08-21 

2019-06-28 

- 2019-09-
12 

 

2021-04-
07 

Realized: 
2020-09-

01 

  Published 2021-03-
31. 

546 EN 13126-
7:2021 

Building hardware - Hardware for 
windows and door height windows - 
Requirements and test methods – 
Part 7: Finger catches 

- 13 2017-08-21 

2019-06-28 

- 2019-09-
12 

2021-04-
07 

Realized: 
2020-09-

01 

  Published 2021-03-
31. 

557 FprEN 13126-13 
rev 

Building hardware - Hardware for 
windows and door height windows - 
Requirements and test methods – 
Part 13: Sash balances 

- 13 2018-02-24 

2020-01-10 

Realized 

2020-05-
10 

2020-09-
10 

Realized: 

2020-07-
04 

2021-10-
18 

Realized: 

2021-04-
12 

2021-06-
18 

2021-07-
18 

Approval for Formal 
Vote 2021-06-05 
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Items 
n° 

00033 

EN or working 
doc 

Title Directive 
Regulation 

TG TARGET 
DATE 

STAGE 
00.60/10.99 

Proposal 
Preliminary 
WI/Decision 

TARGET 
DATE 

STAGE 
20.60 

Circulation 
of 1st WD 

TARGET 
DATE 

STAGE 
30.99 

ENQ draft 
to CMC 

TARGET 
DATE 

STAGE 
45.99 

FV draft to 
CMC 

 
Deadline 

for 
sending 
to the 
WG  
Secrt 

 
Deadline 

for 
sending  
to the  

TC 
Secrt 

PROGRESS OF WORK 

558 FprEN 13126-14 
rev 

Building hardware - Hardware for 
windows and door height windows - 
Requirements and test methods – 
Part 14: Sash fasteners 

- 13 2018-02-24 

2019-12-16 

2020-04-
16 

2020-08-
16 

Realized: 
2020-07-

04 

2021-09-
24 

Realized: 
2021-04-

12 

 

2021-05-
24 

2021-06-
24 

Approval for Formal 
Vote 2021-06-05 

563 prEN 12209 rev Building hardware - Mechanically 
operated locks and locking plates - 
Requirements and test methods 

CPR 3 2018-08-20 2018-12-
20 

2019-04-
20 

2021-02-
28  

2020-10-
28 

2020-11-
28 

Waiting for 
clarification from 
CEN/TC 33 about 
the way forward. 

561 prEN 15685 rev Building hardware — Multipoint 
locks and locking plates— 
Requirements and test methods  

 

CPR 3 2018-08-20 2018-12-
20 

2019-04-
20 

2021-02-
28 

2020-10-
28 

2020-11-
28 

Waiting for 
clarification from 
CEN/TC 33 about 
the way forward. 

564 prEN 12320 rev Building hardware - Padlocks and 
padlock fittings - Requirements and 
test methods 

- 15 2018-08-22 

2019-12-16 

2020-04-
16 

2020-08-
16 

Realized: 
2020-07-

04 

2021-09-
24 

2021-05-
24 

2021-06-
24 

Request to skip the 
Formal Vote sent to 
the secretariat of 
CEN/TC 33 (2021-
05-21) 

 

542 EN 17610 Building hardware – Environmental 
product declarations – Product 
category rules complementary to 
EN 15804 for building hardware 

- 1 2017-07-11 2020-07-
23 

2020-11-
23 

Realized : 
2020-07-

25 

 

2022-01-
03 

Realized: 
2021-04-

23 

 

2021-08-
03- 

2021-09-
03 

Ballot Launching of 
the Formal Vote 
open 2021-04-27 
until 2021-06-15. 
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Items 
n° 

00033 

EN or working 
doc 

Title Directive 
Regulation 

TG TARGET 
DATE 

STAGE 
00.60/10.99 

Proposal 
Preliminary 
WI/Decision 

TARGET 
DATE 

STAGE 
20.60 

Circulation 
of 1st WD 

TARGET 
DATE 

STAGE 
30.99 

ENQ draft 
to CMC 

TARGET 
DATE 

STAGE 
45.99 

FV draft to 
CMC 

 
Deadline 

for 
sending 
to the 
WG  
Secrt 

 
Deadline 

for 
sending  
to the  

TC 
Secrt 

PROGRESS OF WORK 

567 prEN 16035 rev Hardware performance sheet 
(HPS) – Identification and summary 
of test evidence to facilitate the 
inter-changeability of building 
hardware for application to fire 
resisting and/or smoke control 
doorsets and/or openable windows 

- 9 2018-08-22 - - -  2021-05-
22 

Request for the 
activation of the 
PWI sent to the 
secretariat of 
CEN/TC 33 (2021-
06-08). 

578 prEN 1935 rev Building hardware — Single-axis 
hinges — Requirements and test 
methods 

CPR 5 2018-12-04 - - -  2021-09-
04 

00.60: pre-WI 
Deadline to ask the 
activation of the 
PWI 

579 - Building hardware — Multiaxis 
hinges — Requirements and test 
methods 

CPR 5 2018-12-04 - - -  2021-09-
04 

00.60: pre-WI 
Deadline to ask the 
activation of the 
PWI 

583 FprEN 13126-4 
rev 

Building hardware — Hardware for 
windows and door height windows 
— Requirements and test methods 
— Part 4: Espagnolettes 

- 13 2019-06-28 

2020-01-10 

2020-05-
10 

2020-09-
10 

2021-10-
18 

Realized: 
2021-04-

12 

2021-06-
18 

2021-07-
18 

Approval for Formal 
Vote 2021-06-05 

585 EN 14637 Electrically controlled hold-open 
systems for fire/smoke door 
assemblies — Requirements, test 
methods, application and 
maintenance 

- 6 2019-12-16     2022-09-
16 

00.60: pre-WI 
Deadline to ask the 
activation of the 
PWI 

New PWI Approved 
2019-12-10. 
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Items 
n° 

00033 

EN or working 
doc 

Title Directive 
Regulation 

TG TARGET 
DATE 

STAGE 
00.60/10.99 

Proposal 
Preliminary 
WI/Decision 

TARGET 
DATE 

STAGE 
20.60 

Circulation 
of 1st WD 

TARGET 
DATE 

STAGE 
30.99 

ENQ draft 
to CMC 

TARGET 
DATE 

STAGE 
45.99 

FV draft to 
CMC 

 
Deadline 

for 
sending 
to the 
WG  
Secrt 

 
Deadline 

for 
sending  
to the  

TC 
Secrt 

PROGRESS OF WORK 

586 prEN 13126-3 
rev 

Building hardware - Hardware for 
windows and door-height windows 
- Requirements and test methods - 
Part 3: Handles, primarily for 
Tilt&Turn, Tilt-First and Turn-Only 
hardware 

- 13 2019-12-16  2021-10-
20 

Realized: 

2021-05-
05 

2022-12-
07 

2022-08-
07 

2022-09-
07 

Translation process, 
launch of CEN ENQ 
planned for 2021-
08-05 (closing 
2021-10-28) 

587 CEN/TS Building hardware - Technical 
specification for master key system 
data protection 

- 4 2020-06-30 2020-12-
30 

2021-06-
30  

Dispatch 
TS draft to 

CMC 

(for "Vote 
on TS", 
the only 

vote) 

   Waiting for the 
revision of EN 
1303.TG 4 is 
working on a draft. 

588 EN 1527:2019 

/prA1 

Hardware for sliding doors and 
folding doors 

- 11 2020-06-30 2020-10-
27 

 

2021-02-
23 

Realized: 
2020-09-

26 

2022-04-
12 

2021-12-
12 

2022-01-
12 

Approval to skip 
Formal Vote 2021-
06-05. 

598 EN 
16867:2020/prA

1 

Building hardware - Mechatronic 
door furniture - Requirements and 
test methods 

 4 2020-11-09 2021-03-
08 

2021-07-
05 

Realized: 
2020-11-

24 

 

2022-08-
22 

2022-04-
22 

2022-05-
22 

CEN ENQ approved 
by NSB:s without 
technical 
comments. Request 
sent to CEN/TC 33 
to move forward to 
publication (2021-
06-02). 
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Items 
n° 

00033 

EN or working 
doc 

Title Directive 
Regulation 

TG TARGET 
DATE 

STAGE 
00.60/10.99 

Proposal 
Preliminary 
WI/Decision 

TARGET 
DATE 

STAGE 
20.60 

Circulation 
of 1st WD 

TARGET 
DATE 

STAGE 
30.99 

ENQ draft 
to CMC 

TARGET 
DATE 

STAGE 
45.99 

FV draft to 
CMC 

 
Deadline 

for 
sending 
to the 
WG  
Secrt 

 
Deadline 

for 
sending  
to the  

TC 
Secrt 

PROGRESS OF WORK 

 EN 1303:2015 
revision 

Building hardware – Cylinders for 
locks – Requirements and test 
methods 

 

 4 2021-06-15      PWI approved 
2021-06-15. 

 EN XXX Building hardware – Motor driven 
cylinders for locks – Classification, 
requirements and test methods 

 4       Request for PWI 
sent to the 
secretariat of 
CEN/TC 33 (2021-
05-25). 
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For all steps, the convenors, secretaries of TG concerned will transmit the draft to the secretariat of the WG 4 under the CEN Template 
comply with the CEN rules and with each Figure in separate file in TIF format at least in 600 dpi (or eps), in neutral language. 
 
A decision of the CEN/TC is mandatory to skip the Formal Vote and remains in force for CEN/TC 33 before sending the draft to CCMC 
for the Formal Vote. The drafts shall be transmitted, at the latest, four month before the deadline to the WG 4 Secretariat. 
The WG 4 Secretary shall transmit the draft, at the latest, three months before deadline to the secretariat of the CEN/TC. (Thank you to 
take into account the holiday's periods, as the summer and Christmas). 
 
The revised drafts shall be presented to the CEN/TC accompanied by the follow up of each comment received during the CEN Enquiry. 
 
A revised standard shall give a statement in the foreword of significant technical changes from any previous edition of the document. 
 
For the CEN Enquiry, the drafts shall be transmitted to the WG 4 Secretariat one month and two weeks before deadline. The 
WG 4 Secretary shall transmit the draft,  at the latest, two weeks before deadline to the secretariat of the CEN/TC.  (Thank you to take 
into account the holiday's periods, as the summer and Christmas). 
 
Please note that a Working Document, WD, shall be transmit to CCMC 4 months after the registration of a NWI (Circulation of the first 
draft). The WD draft shall be sent to the WG 4 Secretariat two weeks before deadline. The WG 4 Secretary shall send the WD draft one 
week before deadline to the secretariat of the CEN/TC. The WD draft is registered by CCMC, but is not circulated in CEN/TC 33. 
 
Note also that now a PWI remains valid only three years. 
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Stage codes Description    
00.60  Preliminary stage  00.60 Proposal of WI, PWI 

10.99 Decision on WI proposal  10.99 Decision on WI Proposal, NWI/activation of PWI 
00.60 + 3 years max. 

20.60  Circulation of 1st  working draft  20.60 Circulation of 1st WD 
10.99 + 4 months max. 

30.99 Dispatch draft (Enquiry, PQ/UQ), 
UAP or TC Approval draft to CMC 

 30.99 Dispatch ENQ draft to CCMC 
10.99 + 8 months;  possibility to be extended of 4 months 

40.20 Submission to Enquiry, parallel 
Enquiry, PQ or UQ 

 45.99 Dispatch FV draft to CCMC 
30.99 + 14,5 months ; possibility to be extended of 5 
months to 9 months 

40.60 Closure of Enquiry, parallel Enquiry, 
PQ or UQ 

   

45.99 Dispatch Formal Vote, parallel Formal 
Vote to CMC 

   

50.20 Submission to Formal Vote, UAP or 
TC Approval 

  

50.60 Closure of Formal Vote, parallel 
Formal Vote, UAP or TC Approval 

  

60.55 DOR/Ratification   

60.60 DAV/Definitive text available   

65.31 DOA/Announcement    

65.51 DOP/Completion all national 
publications 

   

65.62 DOW/Completion withdrawal national 
standards 

 
 

  

 

Key : 
 

CPD/CPR Construction Products Directive (89/106/EEC) / Construction Products Regulation (305/2011/UE) M/101 – M/122 – M/108 

MD Machinery Directive (98/37/EC – 2006/42/EC) M/079 – M/396 

EMC Electromagnetic Compatibility Directive (89/336/EEC – 2004/108/EC) M/404 

LV Low Voltage Directive (73/23/EEC – 2006/95/EC)  

GPSD General Product Safety Directive (2001/95/EC) M/505 
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TC decision 
1,5 m  
 

2 months 
 

PUB    
 

 
18 m 

 

8 monthsa
 (instead of 12 months) 

 

3,5 m 

 

12 w 

 
       

   

 

  

 
 
 

 

8 months a 

 b 
 

0,5 / 2 m 

 

8 w 

 

2 m 

 
PUB  

27/28,5 
m 

 

a
 An extension of 9 months may be requested but in total1  

 Technical work, after registration of WI or activation of the PWI. Possibility to be extended to 12 months 

  At least 1 working draft must be circulated in the TC (Working document, WD) within 4 months of adoption/activation of the WI. 

 CCMC processing / translation / Consultant' assessment 

 CEN Enquiry of 3 months (possibility by NSB to ask for one month extension and possibility for NSB to ask that 6 weeks for updating the translation be added before the Formal vote is launched) 

 TC secretary work, doc. "result of CEN Enquiry" - Approval requires 55% of the votes cast representing 65% of the population of members voting (see doc. N 3250) 

If positive result without any technical comment (and for hEN a positive assessment) ➔  
If positive result with technical comments 
A negative result imply to choice between 2nd CEN Enq. Formal Vote, change of delivery, abandon    
A negative assessment imply the FV cannot be skipped   

 TC Decision, at least one month (1,5 months) 

 Finalization, updating of the translation … 

 Examination of comments, updated draft, TC decision to send it to FV (a TC decision is no longer required. It can be decided by the TC Chairperson & Secretary).
 b

 

 CCMC processing / Updating of the translation previous to Formal vote is optional (Update of the German and French versions). If translation (requested in ) is necessary 1,5 months to be added 

 Formal Vote. It is no longer allowed to extend the voting period. / Consultant' assessment (Consultants assessments take place before the Enquiry and during the Formal Vote, not beforehand). 

 = 

 
1 The modalities are not yet known 

  Technical work 
 

   

  CCMC Processing (and 
translation) 

   

  Decision, Enquiry, Formal 
Vote 

 

("usual 
procedure") 

Start of CEN 
Enquiry 
(40.20) 

End of CEN 
Enquiry 
(40.60) 

Definitive text 
available, DAV 

(60.60) 

Start of 
Formal 

Vote 
(50.20) 

End of 
Formal 

Vote 
(50.60) 

Draft "sent" to CCMC for 
Formal Vote (45.99) 

Registration of WI 
or activation of 

PWI (10.99) 

 

Draft "sent" to 
CCMC for CEN 

Enquiry (30.99) 

➔  

4 months 

NO 

 

Skip 
Formal 
Vote? 

 

Yes 
 

Circulation of 
1st WD  

(20.60) 

Definitive text 
available, DAV 

(60.60) 
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WG Number of the 
work item 

(WI) 

Number of the 
standard or draft 

standard 

Title 
Systems of assessment and 
verification of constancy of 

performance (AVCP) 

4 
00033289 EN 179:2008 

Building hardware – Emergency exit devices operated by a lever 
handle or push pad, for use on escape routes – Requirements and test 
methods 

1 

4 
00033288 EN 1125:2008 

Building hardware – Panic exit devices operated by a horizontal bar, for 

use on escape routes – Requirements and test methods 
1 

4 00033261 
EN 1154:1996+ 

A1:2002/AC:2006 

Building hardware – Controlled door closing devices – Requirements 

and test methods 1 

4 00033268 
EN 1155: 1997+ 
A1:2002/AC:2006 

Building hardware – Electrically powered hold-open devices for swing 
doors – Requirements and test methods 1 

4 00033269 
EN 1158: 1997+ 

A1:2002/AC:2006 

Building hardware – Door coordinator devices – Requirements and test 

methods 1 

4 00033065 
EN 1935:2002/AC:2003 Building hardware – Single-axis hinges – Requirements and test 

methods 1 

4 00033271 EN 12209:2016 
Building hardware – Mechanically operated locks and locking plates - 
Requirements and test methods  1 

4 
00033438 

prEN 14846 

 

Building hardware – Locks and latches – Electromechanically operated 
locks and striking plates - Requirements and test methods 

1 
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4 
00033480 EN 13637:2015 

Building hardware – Electrically controlled exit systems for use on 
escape routes - Requirements and test methods 

1 

4 
00033500 prEN 15685 

Building hardware - Locks and latches – Multipoint locks and their 
locking plates - Requirements and test methods 

1 

4 
00033501 prEN 15887 

Building hardware - Uncontrolled Door Closing Devices for single action 
doors - Requirements and test methods 

1 

 


